Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14418-12-000-0 Estimate Number: 0006 Pay Period: 07/01/2013
to 07/31/2014

Contract Location: Time Allowed: 301  Days
SR 62 BYPASS BEGINNING EAST AND EXTENDING WEST O Elapsed Calender Days: 116 Days
Percent Time: 38.54
District: 4 Area: 06
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 10/19/2012
3200 PALMYRA RD. Date Awarded: 11/02/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/04/2012
ALBANY GA 31707-1221 Date Work Began: 01/21/2013
Phone: Date Time Stopped: 03/29/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2013

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,266,058.56 Counties:
Original Contract Amount $1,081,713.56 Early
Funds Available $206,651.31
Percent Complete 83.68%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004494 $1,266,058.56 $1,081,713.56 $206,651.31] 83.68% $92,172.50

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14418-12-000-0 Estimate Number: 0006 Pay Period: 07/01/2013
to 07/31/2014

Project Number: M004494 SR 62 BYPASS - PLMX RESF

Federal State Project Number:  M004494

Total to Date Prev to Date This Estimate
Participating $847,525.79 $773,787.79 $73,738.00
Non-Participating $211,881.46 $193,446.96 $18,434.50
Total Earnings $1,059,407.25 $967,234.75 $92,172.50
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,059,407.25 $967,234.75 $92,172.50
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,059,407.25 $967,234.75
$92,172.50

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14418-12-000-0 Estimate Number: 0006 Pay Period: 07/01/2013
to 07/31/2014
Project Number M004494
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0006 004-0022 EXTRA WORK - LS .000 .000
184345.000 .500
.500 $92,172.50 $92,172.50
RECONST SHLDR, SIDEWALK AND REPLACE GUARDRAIL & ANCHORS
0010 163-0232 TEMPORARY GRASSING AC 2.150 2.185
1.000 .000
2.185 $.00 $2.19
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 6,125.000 6,131.120
L BITUM MATL & H LIME 79.600 .000
6,131.120 $.00 $488,037.15
0090 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 19.000 20.000
100.000 .000
20.000 $.00 $2,000.00
0135 654-1010 RAISED PVMT MARKERS TP 10 EA 90.000 92.000
35.000 .000
92.000 $.00 $3,220.00
Category Amount: $92,172.50 $585,431.84

Project Total Amount:

$92,172.50

$1,059,407.25



